

[102]

SARDAR PATEL UNIVERSITY
EXTERNAL EXAMINATION DECEMBER – 2020
B.Sc. CA & IT - SEMESTER – V
PS05CIIT25 – Software Project Management

Date: 30-12-2020**Total Marks: 70****Time: 2 :00 to 4 :00 Pm.****Q. 1 MCQ****[10]**

- 1 A project structure can usually be successfully created by considering which parameters?
A. Project Milestones C. Project Goal
B. Project Timeline D. All of these
- 2 _____ is a procedure of managing, allocating and timing resources to develop computer software that fulfills requirements.
A. Project Design C. Development Life Cycle
B. Software Project Management D. Project Planning
- 3 _____ refers to the difference between the value of cash now and the value of cash at a future date.
A. Net present value C. Return on Investment
B. Payback Period D. Net Profit
- 4 RAD Stands for
A. Rapid Application Data C. Rapid Application Development
B. Relative Application Development D. Rapid Application Design
- 5 PERT analysis is based on _____
A. Optimistic time C. Pessimistic time
B. Most likely time D. All of these
- 6 Activities A, B, and C are the immediate predecessors for Y activity. If the earliest finish times for the three activities are 12, 15, and 10, then the earliest start time for Y will be _____
A. 10 C. 15
B. 12 D. Cannot be determined
- 7 Some activities might require that others are completed before they can begin is known as _____ requirement.
A. Finite C. Precedence
B. Complete D. Accurate
- 8 _____ Simulation technique is used to provide greater degree of flexibility in specifying activity duration.
A. PERT C. Monte Carlo
B. Network Chart D. Critical Chain
- 9 For large projects review activities occurs at _____.
A. Each Point C. Daily
B. Review Point D. Monthly
- 10 Full form of RFC is _____.
A. Resource for Check C. Request for Change
B. Request for Check D. Resource for Choice

[13]

[P.T.O.]

Q. 2 Fill in the blanks/ True-False

[08]

- 1 _____ is used to identify and rank the risk of the project.
- 2 As the discount rate (interest rate) in the present value calculations increases, the present value decreases.
- 3 COCOMO stands for _____.
- 4 A project network should have only one end node and only one start node.
- 5 Full form of CPM is _____.
- 6 Arranging tasks by their logical relationship is known as _____.
- 7 Full Form of RAG Reporting is _____.
- 8 The customer may examine the current work and make decision for future work can be executed at _____.

Q. 3 Short Questions (Attempt any 10)

[20]

- 1 Define Software Project Management
- 2 List any five concern of Project Portfolio Management.
- 3 How to define Net Profit?
- 4 What is Process Model? List different type of software process models.
- 5 List software effort estimation techniques and explain any one of them.
- 6 Explain in brief data groups used in Cosmic full function points.
- 7 Define Monte Carlo Simulation.
- 8 Write down the advantages of PERT technique.
- 9 What is Risk Identification? Provide list of methods involved.
- 10 What is RAG? List down steps for the same.
- 11 What is Earned Value Analysis?
- 12 Explain fixed price contract in brief.

Q. 4 Answer following question (Attempt Any 4)

[32]

- 1 What is SPM? Explain in detail activities are covered by Software Project Management.
- 2 List Cost benefit evaluation techniques. Explain any two of them in detail.
- 3 Explain Rapid Application Development model in detail.
- 4 What is Extreme Programming? Discuss Extreme Programming Practices in detail.
- 5 What is activity planning? Write a detail not on objectives of activity planning.
- 6 Write a short note on Risk Identification.
- 7 What is contract? Discuss different types of contract in detail.
- 8 What is change control? List down steps involve in it.

—————X—————