

(A-36)

SARDAR PATEL UNIVERSITY

V. V. NAGAR

M. Sc – IT (Integrated) SEM - VI EXAMINATION

Course No : PS06FIIT01

Sub: Software Project Management

Date : 18th Apr 2015

Total marks : 70

Time : 10:30am To 1:30pm

Q – 1 Multiple Choice Question

[10]

- i) Which is not a characteristic of the project from the following.
a) Cost b) Product c) Quality d) None of above
- ii) _____ can be a twin aims for a project for delivering a software product
a) Language Processor b) Editor
c) Application d) None
- iii) _____ events are triggered by time.
a) Classical b) Internal c) Temporal d) External
- iv) PCB stands for _____.
a) Product Concern Baseline b) Process Capability baseline
c) Process Capable Line d) Process Concept Baseline
- v) _____ are the main quality processes.
a) Testing & Planning b) Review c) Reviews & Testing d) Audit & Analysis
- vi) _____ activity focuses on enumerating possible risks-to the project.
a) Risk identification b) Risk Prioritization c) Risk Assessment d) None Of Above
- vii) CCB stand for _____.
a) Customer Center Board c) Configure Central Board
b) Contract Controller Board d) Configuration Control Board
- viii) NCR stands for _____.
a) Non Compliance Report c) No Constraint required
b) Not Common Research d) None of above
- ix) _____ is the key to learning from the past so as to provide future improvement.
a) Defect analysis b) Review process c) Project closure analysis d) Monitoring
- x) _____ provides a mechanism for detecting defects in an extremely cost-effective manner.
a) Testing b) Tracking c) Monitoring d) Review process

Q – 2 Short Answer **attempt any ten (Each carry 2 marks)**

[20]

- i) List out reasons for project runaways.
- ii) Why a documented policies are required?
- iii) List out the issues relating to project execution in technical proposal
- iv) Draw a diagram of development process.
- v) Differentiate between process matrices & product matrices.
- vi) Distinguish between natural causes & assignable cause.
- vii) Draw a diagram of Dependence of CM function on mechanism.
- viii) What are the general rules to controlling changes to document?
- ix) What are the basic steps followed in Risk prioritisation?
- x) Draw architecture of review process

- xi) Draw a diagram which shows life cycle of defect.
 xii) List out major activities involved in the planning phase?
- Q – 3 a) Describe KPAs at level 4 (Managed) and level 5 (Optimizing) [5]
 b) Write note on the proposal [5]
 OR
- Q – 3 a) Describe goals for KPAs at Level 2 (Repeatable) [5]
 b) Discuss in brief the contract. [5]
- Q – 4 a) What is requirement change management? Write note on traceability management. [6]
 b) Explain process tailoring in detail. [4]
 OR
- Q – 4 a) What is development process? Explain it with diagram & list out phases of it. [6]
 b) Explain documentation, Acceptance & installation, and warranty [4]
- Q – 5 Explain in brief Quality Management [10]
 OR
- Q – 5 What are the main stage involved in CM process? Explain all. [10]
- Q – 6 a) Explain Group review meeting log and Group review summary report in brief [5]
 b) Write a note on auditing [5]
 OR
- Q – 6 a) Explain Role of closure analysis and performing closure analysis [5]
 b) Describe in brief archiving [5]

- x -